i

ORDER FOR SUPPLIES OR SERVICES

PAGE OF PAGES

IMPORTANT: Mark all packages and papers with contract and/or order numbers. 1 I 10
1. DATE OF ORDER 2. CONTRACT NO. gfany) 6. SHIP TO:
BE=g-12-05 NAME OF CONSIGNEE
07/22/2013 .
3. ORDER NO. 4. REQUISITION/REFERENCE NO. POD
0007 PR-OW-13-00180 &RO
5. ISSUING OFFICE (Address correspondence fo) b. STREET ADDRESS .
(FOR U.S. MAIL ONLY) US Environmental Protection Agency
US Environmental Protection Agency 26 West Martin Luther King Drive
26 West Martin Luther King Drive Mail Code: NWD
Mail Code: NWD
Cincinnati OH 45268 c. CITY d. STATE | e. ZIP CODE
; Cincinnati OH 45268
7. TO: f. SHIP VIA
a. NAME OF CONTRACTOR
TETRA TECH, INC. 8. TYPE OF ORDER
D0 OMEANYENAML: []a. PURCHASE b. DELIVERY
c. STREET ADDRESS REFERENCE YOUR:

10306 EATON PLACE STE 340

Please furnish the following on the terms
and conditions specified on both sides of

d. CiTY
FAIRFAX

this order and on the attached sheet, if any,

e. STATE ; : el
including delivery as indicated.

VA

f. ZIP CODE
220302201

Except for billing instructions on the
reverse, this delivery order is subject
to instructions contained on this side
only of this form and is issued
subject to the terms and conditions
of the above-numbered contract.

9. ACCOUNTING AND APPROPRIATION DATA
See Schedule

10. REQUISITIONING OFFICE
CPOD

11, BUSINESS CLASSIFICATION (Check appropriate hox(es))

[] a smALL

|:| f. SERVICE-DISABLED D 9. WOMEN-OWNED SMALL BUSINESS (WOSB)
ELIGIBLE UNDER THE WOSB PROGRAM

VETERAN-OWNED

[:I b. OTHER THAN SMALL

|:] ¢. DISADVANTAGED Dd. WOMEN-QWNED |:| e. HUBZone

] h.epwoss

12. F.0.8. POINT

Destination

13. PLACE OF 14. GOVERNMENT B/L NO. 15, DELIVER TO F.0.B. POINT 16. DISCOUNT TERMS
ON OR BEFORE (Date)
| a. INSPECTION b. ACCEPTANCE 365 Days After Award
} Destination Destination
17. SCHEDULE (See reverse for Rejections)
QUANTITY UNIT QUANTITY
ITEM NO. SUPPLIES OR SERVICES ORDERED |UNIT PRICE AMOUNT ACCEPTED
| (a) (b) (© (d) (e) ) (@
| DUNS Number: [(B)®)
Ohio River Bacteria Total Maximum Daily
Load (TMDL) Phase IV Completion
TOPO: Brian Thompson Max Expire Date:
03/31/2016
1
Continued
:
% 18. SHIPPING POINT 19. GROSS SHIPPING WEIGHT 20. INVOICE NO. %‘%L
| (Cont.
lpages)
21, MAIL INVOICE TO:
a. NAME $99,982.00 <
RTP Finance Center
SEE BILLING
INSTRUCTIONS | b, STREET ADDRESS i i
ONREVERSE | (o0 p.0. Bos) Us Em'ilronmental Protection Agency '
RTP-Finance Center 174)
: GRAND
Mail Drop D143-02 TOTAL
109 TW Alexander Drive
c. CITY A STATE | & ZIPCODE $99,982.00 4
Durham NC 27711

22, UNITED STATES OF
AMERICA BY (Signature) }

23. NAME (Typed)

Courtney Stallworth
TITLE; CONTRACTING/ORDERING OFFICER

AUTHORIZED FOR LOCAL REPRODUCTION
PREVIOUS EDITION NOT USABLE

OPTIONAL FORM 347 (Rev. 212012)
Prescribed by GSA/FAR 48 CFR 53.213(f)




ORDER FOR SUPPLIES OR SERVICES

SCHEDULE - CONTINUATION

PAGE NO

IMPORTANT: Mark all packages and papers with contract and/or order numbers.

DATE OF ORDER . |CONTRACT NO
07/22/2013 |EP-C~12-055

ORDER NO.

0007 .

ITEM NO.

(a)

SUPPLIES/SERVICES

(b)

QUANTITYJUNIT
ORDERED
(c) (d)

UNIT
PRICE
(e)

AMOUNT QUANTITY
ACCEPTED
(f) (9)

0001

Admin Office:
CPOD
US Environmental Protection Agency
26 West Martin Luther King Drive
Mail Code: NWD
Cincinnati OH 45268
Accounting Info:
13-14-B-87FT-202BD4X23-2505---1387TES5001-001
BFY: 13 EFY: 14 Fund: B Budget Org: 87FT
Program (PRC): 202BD4X23 Budget (BOC): 2505
DCN - Line ID: 1387TE5001-001
Period of Performance: 07/22/2013 to
09/30/2014

Provide services in accordance with
attached Performance Work Statement
entitled, "Ohio River Bacteria Total
Maximum Daily Load (TMDL) Phase IV
Completion."” This task order award is a
result of RFP PR-OW-13-00154 (2013-013).
Firm Fixed Price: $99,982

99,982.00

TOTAL CARRIED FORWARD TQ 1ST PAGE (ITEM 17(H))

$99,982.00

AUTHORIZED FOR LOCAL REPODUCTION
PREVIOUS EDITION NOT USABLE

OPTIONAL FORM 348 (Rev. 412006)
Presaribed by GSA FAR (48 CFR) 63.213(1)




PERFORMANCE WORK STATEMENT
OHIO RIVER BACTERIA TOTAL MAXIMUM DAILY LOAD (TMDL)
PHASE IV COMPLETION
Task Order EPC12055/0007

A. BACKGROUND
Communication with EPA regarding Phases I, II, and III of this project, and forwarding of
necessary past information, will be completed through the EPA Task Order Project Officer
(TOPO). The contractor shall follow the EPA approved Quality Assurance Project Plan (QAPP)
that was completed in Phase I as amended by the attached “Updates to the Modeling Quality
Assurance Project Plan for Ohio River Bacteria TMDL Development”. . A copy of the QAPP
from Phase I can be found at hitp://www.epa.state.il.us/water/tmdl/report/ohio-river/qapp-
workplan.pdf and is included as an attachment to the TO. The contractor shall work closely with
the Ohio River Valley Water Sanitation Commission (ORSANCO) and other members of the
Ohio River TMDL workgroup during the TMDL development process in 2013 and 2014. Any
technical consultation will occur via monthly calls and one or two meetings with EPA included.
All technical direction will be from the EPA TOPO; members of the ORSANCO and other
members of the Ohio River TMDL workgroup may engage in technical communications, but
cannot give technical direction to the contractor. The most current general updates on the project
are located at http://www.orsanco.org.
A copy of the following documents from Phase II and Phase Il of the project are included as
attachments to the Task Order:

o Conceptual Model & Data Analysis Memo Summary;
NPDES Memo;
Other Sources Memo;
Tributary Memo; and,
QAPP.
Modeling set-up Memo
Updates to the Modeling Quality Assurance Project Plan for Ohio River Bacteria TMDL
Development




B. TASKS

Task 1: Refinement and Calibration/Validation of Model

The contractor shall coordinate with the U.S. Army Corps of Engineers (USACE) to use
USACE’s Hydrologic Engineering Centers River Analysis System (HEC-RAS) model and will
then continue the ongoing set-up, calibration/validation, and eventual goal of E. coli and fecal
coliform allocations using the hydrodynamic and water quality portion of the HEC-RAS model.
A HEC-RAS User’s Manual, Applications Guide, and Hydraulic Reference Manual may be
found at http://www.hec.usace.army.mil/software/hec-ras/hecras-document.html. Input data
shall include, but is not limited to: GIS layers, channel width, location and operation of structures
(locks and dams), precipitation, water elevation, bathymetry, tributary data, initial and boundary
conditions, hydraulic and kinetic parameters, temperature, and lateral flow. Written analysis and
input shall use past documentation of the project, to be included in the draft and final TMDL.

Section 2.2.2 of the QAPP discusses details of the modeling set-up. To summarize the main
procedures the contractor shall follow are: the 20 locks/dams shall be configured as sub-domains
in the model, Hydrodynamic and water quality calibration shall occur using one year of data for
calibration and another year for validation of the model. Decisions as to which years to use for
calibration and validation shall be based on recently collected data and completeness of the
dataset, including the presence of critical conditions. Although some decisions will include site
specific knowledge from the state workgroup representatives or ORSANCO, all final decisions
shall be provided by the TOPO through technical direction.

The contractor shall perform error statistics, coefficient of model fit efficiency and uncertainty
analysis. In a minimum of monthly phone conferences with the workgroup, the contractor shall
review results and shall respond to comments. The contractor shall perform initial screening
through visual evaluation of “fit” of simulated and observed data, followed by more detailed
statistical comparison for fine-tuning. In a minimum of monthly phone conferences with the
workgroup, the contractor shall review results and shall respond to comments. The contractor
shall perform validation, which is the subsequent comparing simulation to a second dataset to
check on the model’s predictive ability. In a minimum of monthly phone conferences with the
workgroup, the contractor shall review results and shall respond to comments. The contractor
shall also comply with acceptance criteria for calibration that shall be detailed regarding
hydrologic processes, such as seasonality and high/low flow conditions. Approval of final
decisions regarding calibration or validation that does not comply with acceptance criteria shall
be made by the TOPO.

‘Task 2: Preparation of a modeling report

The contractor shall prepare a modeling report that explains the process of selecting, setting up,
calibrating/validating the model, and preliminary results. The report shall include a section
describing model use, limitations and uncertainty, as well as steps that could be taken in the
future to improve model performance. The modeling report shall be distributed to the Ohio River
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TMDL workgroup for review and approval by the TOPO before the commencement of TMDL
scenario modeling efforts. The modeling report shall contain sufficient detail to be used in the
draft TMDL methodology and results section. The contractor shall furnish all deliverables to the
TOPO in electronic format that EPA can support (MS Word.)

Interim Deliverable: Modeling report

Task 3: TMDL scenario modeling efforts

Once the model calibration/validation has been reviewed and accepted by the EPA TOPO, the
contractor shall run the model to determine allowable loads for fecal coliform and E. coli.
Several possible allocation scenarios could meet water quality standards but their ‘
implementation might not be technically feasible; therefore, the Contractor shall develop a set of
feasible alternatives. Scenarios shall be developed with significant input by the state workgroup
representatives who are most familiar with site specific sources and conditions as needed. In a
minimum of monthly phone conferences with the workgroup, the contractor shall review
scenarios and shall respond to comments. Approval of final decisions shall be made by the
TOPO. The goal of the exercise is to select scenarios and prioritize implementation. TMDL
scenario modeling efforts shall begin with existing conditions, and proceed with a comparison of
existing conditions to reductions via:

Point Source (PS) permit changes;

Long Term Control Plan (LTCP) modifications;

Municipal Separate Storm Sewer Systems (MS4) modifications;

Facility upgrades; and

Non Point Source (NPS) Best Management Practices (BMPs) including filter
strips, riparian buffers, changes in tillage practices or Concentrated Animal
Feeding Operations (CAFO) manure spreading practices.

Task 4: Development of a draft TMDL

Task 4 shall involve preparing a draft TMDL report that is technically sound, clearly presented,
and meets all regulatory requirements. There may be several iterations of the draft that EPA
considers to be “pre-draft”. EPA defines the draft TMDL interim deliverable as the draft that
requires less than 10% modification of text, tables or figures. The contractor shall synthesize the
information obtained from the source characterization, the modeling analysis, Ohio River TMDL
workgroup discussions, and other effort under this Task Order and produce an understandable
and complete draft TMDL report that documents all elements of an approvable TMDL as well as
final allocations. All major documentation shall be placed on the Ohio River Valley Water
Sanitation Commission’s (ORSANCO) website and potentially one additional website (or FTP)
as determined by the Ohio River TMDL workgroup. The contractor shall furnish all deliverables
to the TOPO in an electronic format that EPA can support (MS Word).




The contractor’s approach shall utilize existing data and EPA and ORSANCO approved
guidance and policies, or methodologies, to develop the Ohio River Bacteria TMDL. Additional
information on the Ohio River can be found at ORSANCO’s website at http://www.orsanco.org.

Interim Deliverable: draft TMDL

Task S: Participation in agency and public meetings

Subtask SA: Workgroup Meetings

The contractor shall coordinate and attend Ohio River TMDL workgroup meetings
(approximately every six months) to track progress of project efforts. The Ohio River TMDL
workgroup is composed of members from EPA, ORSANCO, and state agency representatives
from the states on the main stem of the Ohio River (i.e., IL, IN, OH, KY, WV, PA). The final
dates for these workgroup meetings are yet to be determined (dates to be determined
approximately fall of 2013).

Subtask 5B: Public Meetings

The contractor shall coordinate, prepare materials, and attend six public meetings for
presentation of the draft TMDL to state personnel and key stakeholders. The contractor shall be
prepared to explain the processes and methodologies that were used in the Ohio River Bacteria
TMDL development process. The dates for these public meetings are yet to be determined
(approximately in late 2013). These public meetings will be held in the same locations as the
kickoff meetings held in January 2009: Golconda, IL; Evansville, IN; Louisville, KY; Cincinnati,
OH; Parkersburg, WV; and Pittsburg, PA. Meeting attendees will provide for their own travel
arrangements and will be responsible for their own travel-related costs. The contractor shall
provide teleconference access for those not able to attend the meetings. The contractor shall
complete meeting summaries for each Ohio River TMDL workgroup meeting; six meeting
summaries for each public meeting (6 locations); complete questions and answers from the draft
TMDL meetings for posting to the ORSANCO website and for inclusion in the final TMDL.

Subtask 5C: Technical Public Meeting

The contractor shall be prepared for potential detailed review of the model methodology, with a
presentation and applicable personnel, to respond to comments by other modelers or technical
personnel attending the public meeting. The detailed review shall be held immediately after the
general stakeholder public meeting described in 5b above. Additional comments after the
technical public meeting may be submitted in writing and responded to in the final TMDL. The
technical public meeting will occur if requested in advance, to ensure that the appropriate
technical representatives are present. The advanced request will be initiated by the EPA TOPO,
the Regions, and each of the state workgroup representatives.

Subtask 5D: Phone Consultations

The contractor shall participate inregular phone consultation with the state or other entities not
fewer than once every two months. Phone call dates and times will be arranged by the contractor
or the TOPO. The TOPO will be the note taker for these phone consultations, and these notes
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will then be reviewed by the participants in the call. The contractor shall take the notes and
participant comments and finalize the meeting minutes. If there are any tasks assigned during
the phone calls they will be agreed upon by the acceptance of the finalized notes by the TOPO,
and distributed as written Technical Direction provided by the TOPO.

Subtask SE: Maintenance of FTP site

The contractor shall maintain an FTP site. for this Task Order. The site shall be originated and
updated by the contractor utilizing user-friendly, easily accessible site software (such as a
Microsoft product). Updates will include posting revisions to draft documents. The site will
include all the deliverables and workproducts (QAPPs, memos, TMDL document) both for the
public and for facility/entity use, such as Excel data files, scenario files, etc.

Interim Deliverables:
e Meeting summaries for each Ohio River TMDL workgroup meeting;
e Meeting summaries for each public meeting (6 locations);
¢ Questions and answers from the draft TMDL for posting to the ORSANCO
website and for inclusion in the final TMDL.

The contractor will furnish all deliverables to the TOPO in electronic format thét EPA can
support (MS Word.)

Task 6: Development of the final TMDL report

The contractor shall assist EPA, ORSANCO, and the states in addressing public comments on
the draft TMDL report. The contractor shall assist in responses, which will be a collaborative
effort and may be completed either per question in a letter or email, or as categorized Q&A. The
responses to public comments shall be a part of the Appendix in the final TMDL and part of the
Administrative Record. The contractor shall aid EPA in assembling the files necessary to create
an Administrative Record, by tracking the documentation, background information, and websites
for detailed responses. There may be several iterations of the final TMDL document that EPA
considers to be “pre-final”. EPA defines the final TMDL deliverable as the draft that requires no
further modification of text, tables or figures. The contractor shall furnish all deliverables to the
TOPO in electronic format that EPA can support (MS Word.)

Final Deliverable: final TMDL




C. SCHEDULE OF BENCHMARKS AND DELIVERABLES PHASE IV

The contractor shall provide any and all deliverables in an electronic format that is supported by
EPA. Reference Contract Level Attachment 1, PWS, Section 4.

Task

Benchmark/Deliverable/Milestone

Refine, calibrate/validate Model
No Deliverable

Complete Modeling Results report
Deliverable: Modeling report (chapter of
TMDL

TMDL sarlo modeling efforts
No Deliverable

? TOPO to be updated gen

Schedule

i

L
TOPO to be updated generally within 5
business days after receipt of written
technical direction from the TOPO.

10-15 business days ftr notifying TOPO
that analysis-has been completed.

"~

erally within §
business days after receipt of written
technical direction from the TOPO.

4 Development of a draft TMDL 10-15 business days after notifying TOPO
Deliverable: draft TMDL that analysis has been completed.
5 Participation in workgroup meeting.* Public Meetings will be scheduled with EPA, states,

notice meetings: three meetings one week, three
meetings the next week.**

Deliverables: Meeting summaries from each of
six locations, one in each state (IL, IN, KY, OH,
WV, PA). Meeting presentation. Responses to

ts t t on ORSANCO websit

Development of a final TMDL, which includes
an added Appendix of comments and responses
from the public notice period.

Deliverable: Final TMDL within 90 calendar
days of the conclusion of public comment period

Ge

and ORSANCO concurrence,
Deliverables generally within 10 business
days after receipt of written technical
direction from the TOPO.

nerally 10-15 business days after notifying
TOPO that analysis has been completed.
Final Report will be prepared in accordance
with EPA publication guidelines, will be
Section 508 compliant, and in an electroni
format EPA can support. '

*Workgroup meeting in Cincinnati approximately October 2013
**Public notice meetings approximately November 2013

D. REPORTING

All documentation and reporting under this Task Order shall be in compliance with contract
requirements. Reference Contract Clause C-1 (¢) and Attachment 1, PWS, Section 2.5.3.4, 3.7,
and 4.3.7.See contract clause F.2, F.3, and J.2 “List of Attachments, Number 2 - Reports of

Work”.




E. TRAVEL:

All travel under this Task Order shall be in compliance with contract requirements and only
according to specific technical direction. See contract clause H.17.

F. CONTRACTOR IDENTIFICATION

Contractor personnel shall always identify themselves as Contractor employees by name and
organization and physically display that information through an identification badge. Contractor
personnel are prohibited from acting as the Agency’s official representative.

The Contractor shall refer any questions relating to the interpretation of EPA policy, guidance, or
regulation to the Task Order Manager.

G. YALIDATION OF TASK ORDER DELIVERABLES FOR SECTION 508
COMPLIANCE

The Contractor shall support the TOPO in conducting a “Final Deliverable Validation” to ensure
compliance with Section 508 and the Federal Acquisition Regulations (FAR) related to
electronic and information technology (EIT) deliverables”. The Contractor shall furnish
certification, in writing, to the TOPO that the Contractor has complied with EPAAR Clause

~ 1552.211-79 “Compliance with EPA Policies for Information Resources Management”
(Reference Contract Clause C-1), including the requirement that all electronic and information
technology (EIT) deliverables be Section 508 compliant in accordance with the policies
referenced at http://www.epa.gov/accessibility/ . Reference Contract Clause C-1 (c) and
Attachment 1, PWS, Section 2.5.3.4, 3.7, and 4.3.7.

H. CONFERENCE/MEETING GUIDELINES AND LIMITATIONS

No single event under this Task Order is anticipated to incur $20,000 or more in cost. The
contractor shall immediately notify the EPA Contracting Officer, PO and TOPO of any
anticipated event involving support for a meeting, conference, workshop, symposium, retreat,
seminar or training that may potentially incur $20,000 or more in cost during performance.
Conference expenses are all direct and indirect costs paid by the government and include any
associated authorized travel and per diem expenses, room charges for official business,
audiovisual use, light refreshments, registration fees, ground transportation and other expenses as
defined by the Federal Travel Regulations. All outlays for conference preparation should be
included, but the federal employee time for conference preparation should not be included. After
notifying EPA of the potential to reach this threshold, the Contractor shall not proceed with the
task(s) until authorized to do so by the Contracting Officer.




I. QUALITY ASSURANCE SURVEILLANCE PLAN

Per contract requirements.

J. NOTIFICATION OF COMPLETION OF TO DELIVERABLES

In the event that the Task Order reaches thirty (30) days prior to the end of the Period of
Performance in a given period and the Contractor assesses that the deliverables, benchmarks or
milestones will not be able to be completed, the Contractor shall immediately furnish written
notification to the TOPO and the Contracting Officer (CO).

Within five (5) business days of receiving this written notification, the TOPO in coordination
with the CO will provide written technical direction to the Contractor concerning use of the
funds which remain in the Task Order to prepare draft deliverables, interim work products, and
any necessary working files in an electronic format which is supported by EPA, and furnish these
to the TOPO.

K. ATTACHMENTS:

This section provides additional detailed project background or other necessary reference
materials for contractor performance:

Attachment 1: Conceptual Model & Data Analysis Memo

Attachment 2: NPDES Memo

Attachment 3: Other Sources Memo

Attachment 4: Tributary Memo

Attachment 5: QAPP

Attachment 6: Modeling set-up Memo; and,

Attachment 7: Updates to the Modeling Quality Assurance Project Plan for Ohio River Bacteria
TMDL Development
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E. IMPORTANT; Contractor s not, {X]is required to sign this document and return ________1__ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
DUNS Number: |®

Ohio River Bacteria Total Maximum Daily Load (TMDL) Phase IV Completion

The purpose of this modification is to allow for Performance Based Payments on this Firm
Fixed Price Task Order in accordance with the attached payment schedule. All other terms
and conditions shall remain unchanged.

TOPO: Jean Chruscicki Max Expire Date: 03/31/2016

LIST OF CHANGES:

Reason for Modification : Other Administrative Action

Section I: Clause, 52.232-32, is incorporated as

follows:

Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Courtney Stallworth

15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED 168. UNITED STATES OF AMERICA 16C. DATE SIGNED
(Signature of person authorized to sign) (Signature of Contracting Officer)
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52.232-32  Performance-Based Payments. (APR 2012)
(a) Amount of payments and limitations on
payments. Subject to such other limitations and
conditions as are specified in this contract and
this clause, the amount of payments and
limitations on payments shall be specified in the
contract's description of the basis for payment.
(b) Contractor request for performance-based
payment. The Contractor may submit requests for
payment of performance-based payments not more
frequently than monthly, in a form and manner
acceptable to the Contracting Officer. Unless
otherwise authorized by the Contracting Officer,
all performance-based payments in any period for
which payment is being requested shall be
included in a single request, appropriately
itemized and totaled. The Contractor's request
shall contain the information and certification
detailed in paragraphs (1) and (m) of this clause.
(c) Approval and payment of requests. (1) The
Contractor shall not be entitled to payment of a
request for performance-based payment prior to
successful accomplishment of the event or
performance criterion for which payment is
requested, The Contracting Officer shall
determine whether the event or performance
criterion for which payment is requested has been
successfully accomplished in accordance with the
terms of the contract. The Contracting Officer
may, at any time, require the Contractor to
substantiate the successful performance of any
event or performance criterion which has been or
is represented as being payable.
(2) A payment under this performance-based
payment clause is a contract financing payment
under the Prompt Payment clause of this contract
and not subject to the interest penalty
provisions of the Prompt Payment Act. The
designated payment office will pay approved
requests on the 30th day after receipt of the
request for performance-based payment by the
designated payment office. However, the
designated payment office is not required to
provide payment if the Contracting Officer
requires substantiation as provided in paragraph
(c) (1) of this clause, or inquires into the
status of an event or performance criterion, or
into any of the conditions listed in paragraph
(e) of this clause, or into the Contractor
certification. The payment period will not begin
Continued ..

NSN 7640-01-152.8067

OPTIONAL FORM 336 (4-86)
Sponsared by GSA
FAR (48 CFR) 63.110



REFERENCE NO. OF DOCUMENT BEING CONTINUED

PAGE OF

CONTINUATION SHEET| o i 5. 055/0007/062 3 8
NAME OF OFFEROR OR CONTRACTOR
TETRA TECH, INC.
ITEM NO. SUPPLIES/SERVICES QUANTITY JUNIT UNIT PRICE AMOUNT
(A) (B) (C) (D) (E) (F)

until the Contracting Officer approves the
request.,

(3) The approval by the Contracting Officer of a
request for performance-based payment does not
constitute an acceptance by the Government and
does not excuse the Contractor from performance
of obligations under this contract.

(d) Liquidation of performance-based payments.
(1) Performance-based finance amounts paid prior
to payment for delivery of an item shall be
liquidated by deducting a percentage or a
designated dollar amount from the delivery
payment. If the performance-based finance
payments are on a delivery item basis, the
liquidation amount for each such line item shall
be the percent of that delivery item price that
was previously pald under performance-based
finance payments or the designated dollar amount.
If the performance-based finance payments are on
a whole contract basis, liquidation shall be by
either predesignated liquidation amounts or a
liquidation percentage.

(2) If at any time the amount of payments under
this contract exceeds any limitation in this
contract, the Contractor shall repay to the
Government the excess. Unless otherwise
determined by the Contracting Officer, such
excess shall be credited as a reduction in the
unliquidated performance-based payment
balance(s), after adjustment of invoice payments
and balances for any retroactive price
adjustments.

(e) Reduction or suspension of performance-based
payments. The Contracting Officer may reduce or
suspend performance-based payments, liquidate
performance~based payments by deduction from any
payment under the contract, or take a combination
of these actions after finding upon substantial
evidence any of the following conditions:

(1) The Contractor failed to comply with any
material requirement of this contract (which
includes paragraphs (h) and (i) of this clause).
(2) Performance of this contract is endangered by
the Contractor's-

(i) Failure to make progress; or

(1i) Unsatisfactory financial condition.

(3) The Contractor is delinguent in payment of
any subcontractor or supplier under this contract
in the ordinary course of business.

(f) Title. (1) Title to the property described in
Continued ...
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this paragraph (f) shall vest in the Government.
Vestiture shall be immediately upon the date of
the first performance-based payment under this
contract, for property acquired or produced
before that date. Otherwise, vestiture shall
occur when the property is or should have been
allocable or properly chargeable to this contract
(2) "Property," as used in this clause, includes
all of the following described items acquired or
produced by the Contractor that are or should be
allocable or properly chargeable to this contract
under sound and generally accepted accounting
principles and practices:

(1) Parts, materials, inventories, and work in
process;

(ii) Special tooling and special test equipment
to which the Government is to acquire title;
(iii) Nondurable (i.e., noncapital) tools, jigs,
dies, fixtures, molds, patterns, taps, gauges,
test equipment and other similar manufacturing
aids, title to which would not be obtained as
special tooling under subparagraph (f) (2) (ii) of
this clause; and

(iv) Drawings and technical data, to the extent
the Contractor or subcontractors are required to
deliver them to the Government by other clauses
of this contract.

(3) Although title to property is in the
Government under this clause, other applicable
clauses of this contract (e.g., the termination
clauses) shall determine the handling and
disposition of the property.

(4) The Contractor may sell any scrap resulting
from production under this contract, without
requesting the Contracting Officer's approval,
provided that any significant reduction in the
value of the property to which the Government has
title under this clause is reported in writing to
the Contracting Officer.

(5) In order to acquire for its own use or
dispose of property to which title is vested in
the Government under this clause, the Contractor
shall obtain the Contracting Officer's advance
approval of the action and the terms. If
approved, the basis for payment (the events or
performance criteria) to which the property is
related shall be deemed to be not in compliance
with the terms of the contract and not payable
(i1f the property is part of or needed for
performance), and the Contractor shall refund the
Continued

NSN 7640-01-1562-8067

OPTIONAL FORM 336 (4-86)
Sponsored by GSA
FAR (48 CFR) 63.110



CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED
EP-C-12-055/0007/002

PAGE OF

8

NAME OF OFFEROR OR CONTRACTOR
TETRA TECH, INC.

ITEM NO.
(A)

SUPPLIES/SERVICES
(B)

QUANTITY
(C)

UNIT
(D)

UNIT PRICE
(E)

AMOUNT
(F)

related performance-based payments in accordance
with paragraph (d) of this clause.

(6) When the Contractor completes all of the
obligations under this contract, including
liquidation of all performance-based payments,
title shall vest in the Contractor for all
property (or the proceeds thereof) not-

(i) Delivered to, and accepted by, the Government
under this contract; or

(ii) Incorporated in supplies delivered to, and
accepted by, the Government under this contract
and to which title is vested in the Government
under this clause.

(7) The terms of this contract concerning
liability for Government-furnished property shall
not apply to property to which the Government
acquired title solely under this clause.

(g) Risk of loss. Before delivery to and
acceptance by the Government, the Contractor
shall bear the risk of loss for property, the
title to which vests in the Government under this
clause, except to the extent the Government
expressly assumes the risk. If any property is
lost (see 45.101), the basis of payment (the
events or performance criteria) to which the
property is related shall be deemed to be not in
compliance with the terms of the contract and not
payable (if the property is part of or needed for
performance), and the Contractor shall refund the
related performance-based payments in accordance
with paragraph (d) of this clause.

(h) Records and controls. The Contractor shall
maintain records and controls adequate for
administration of this clause. The Contractor
shall have no entitlement to performance-based
payments during any time the Contractor's records
or controls are determined by the Contracting
Officer to be inadequate for administration of
this clause.

(1) Reports and Government access. The Contractor
shall promptly furnish reports, certificates,
financial statements, and other pertinent
information requested by the Contracting Officer
for the administration of this clause and to
determine that an event or other criterion
prompting a financing payment has been
successfully accomplished. The Contractor shall
give the Government reasonable opportunity to
examine and verify the Contractor's records and
to examine and verify the Contractor's

Continued

NSN 7540-01-152-8067

OPTIONAL FORM 336 (4-86)
Sponsored by GSA
FAR (48 CFR) §3.110



CONﬂNUAﬂONSHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED
EP-C~-12-055/0007/002

PAGE OF

8

NAME OF OFFEROR OR CONTRACTOR
TETRA TECH, INC.

ITEM NO.
(A)

SUPPLIES/SERVICES
(B)

QUANTITY
(C)

UNIT
(D)

UNIT PRICE
(E)

AMOUNT
(F)

performance of this contract for administration
of this clause.

(J) Special terms regarding default. If this
contract is terminated under the Default clause,
(1) the Contractor shall, on demand, repay to the
Government the amount of unliquidated
performance-based payments, and (2) title shall
vest in the Contractor, on full liquidation of
all performance-based payments, for all property
for which the Government elects not to require
delivery under the Default clause of this
contract. The Government shall be liable for no
payment except as provided by the Default clause.
(k) Reservation of rights. (1) No payment or
vesting of title under this clause shall -

(i) Excuse the Contractor from performance of
obligations under this contract; or

(1i) Constitute a wailver of any of the rights or
remedies of the parties under the contract.

(2) The Government's rights and remedies unde
this clause- :

(i) Shall not be exclusive, but rather shall be
in addition to any other rights and remedies
provided by law or this contract; and

(1i) Shall not be affected by delayed, partial,
or omitted exercise of any right, remedy, power,
or privilege, nor shall such exercise or any
single exercise preclude or impair any further
exercise under this clause or the exercise of any
other right, power, or privilege of the
Government.

(1) Content of Contractor's request for
performance-based payment. The Contractor's
request for performance-based payment shall
contain the following:

(1) The name and address of the Contractor;

(2) The date of the request for performance-based
payment;

(3) The contract number and/or other identifier
of the contract or order under which the request
is made;

(4) Such information and documentation as is
required by the contract's description of the
basis for payment; and

(5) A certification by a Contractor official
authorized to bind the Contractor, as specified
in paragraph (m) of this clause.

(m) Content of Contractor's certification. As
required in paragraph (1) (5) of this clause, the
Contractor shall make the following certification
Continued
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in each request for performance-based payment:
I certify to the best of my knowledge and belief
that-
(1) This request for performance-based payment is
true and correct; this request (and attachments)
has been prepared from the books and records of
the Contractor, in accordance with the contract
and the instructions of the Contracting Officer;
(2) (Except as reported in writing on

), all payments to subcontractors and
suppliers under this contract have been paid, or
will be paid, currently, when due in the ordinary
course of business;
(3) There are no encumbrances (except as reported
in writing on ) against the property
acquired or produced for, and allocated or
properly chargeable to, the contract which would
affect or impair the Government's title;
(4) There has been no materially adverse change
in the financial condition of the Contractor
since the submission by the Contractor to the
Government of the most recent written information
dated ; and
(5) After the making of this requested
performance-based payment, the amount of all
payments for each deliverable item for which
performance-based payments have been requested
will not exceed any limitation in the contract,
and the amount of all payments under the contract
will not exceed any limitation in the contract.
(End of clause)

Payment:
RTP Finance Center
US Environmental Protection Agency
RTP-Finance Center
Mail Drop D143-02
109 TW Alexander Drive
Durham NC 27711
Period of Performance: 07/22/2013 to 09/30/2014
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1. CONTRAGT IB°CODE PRGE OF PAGED

1| 3

2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. f 5. PROJECT NO. (if applicable)
003 See Block 16C

6. ISSUED BY CODE |cpoD 7. ADMINISTERED BY (if other than item 6) CODE |CPOD

(FOR U.S. MAIL ONLY) CPOD

US Environmental Protection Agency US Environmental Protection Agency

26 West Martin Luther King Drive 26 West Martin Luther King Drive

Mail Code: NWD , Mail Code: NWD

Cincinnati OH 45268 Cincinnati OH 45268

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code} x) 9A. AMENDMENT OF SOLICITATION NO.
TETRA TECH, INC.

10306 EATON PLACE STE 340 9B. DATED (SEE ITEM 11)

FAIRFAX VA 220302201

X 10A. MODIFICATION OF CONTRACT/ORDER NO.
EP-C-12-055
0007
: 10B. DATED (SEE ITEM 13)
CODE  [(b)(4) ]FACILITY CODE 07/22/2013
~THIS ITEM ONLY APPL AMENDMENTS OF SOLICITATIONS
{71 The above numbered salicitation is amended as set forth in tem 14. The hour and date specified for receipt of Offers (Jis extended, [}is not extended.
Offers must acknowledge recsipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing
Items 8 and 15, and returning copies of the amendment; {b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c} By

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference
to the solicitation and this amendment, and is received prior to the opening hour and date specified,

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Schedule
13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. 1T MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14,

_CHECK ONE | A THIS CHANGE ORDER !S ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT |
ORDER NO. IN ITEM 10A.
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE: AUTHORITY OF FAR 43.103(b).
C. 'fHIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: ;
D. OTHER (Specify type of modification and authority)
X Bilateral; 52.242-17 Government Delay of Work for FFP
E. IMPORTANT: Contractor is not, [X) is required to sign this document and return ___________1_ copies to the issuing office.

14, DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
DUNS Number: |®@

Ohio River Bacteria Total Maximum Daily Load (TMDL) Phase IV Completion

The purpose of this modification is to incorporate a revised performance based payment
schedule due to excusable government delay, see attached schedule. All other terms and
conditions shall remain unchanged.

TOPO: Jean Chruscicki Max Expire Date: 03/31/2016

LIST OF CHANGES:

Reason for Modification : Incorporate revised performance based payments schedule.

Continued ...

Except as provided herein, all terms and conditions of the document referenced in (tem 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.
15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or prinf)

Courtney Stallworth !
16C. DATE SIGNED

158. CONTRACTOR/OFFEROR 15C. DATE SIGNED :
ELECTROMIC | 157 2

ATUI 02/11/2014 |
(Signature of person authorized to sign) mm i

NSN 7640-01-152-8070 STANDARD FORM 30 (REV. 10-83)
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Payment:
RTP Finance Center
US Environmental Protection Agency
RTP-Finance Center
Mail Drop D143-02
109 TW Alexander Drive
Durham NC 27711
Period of Performance: 07/22/2013 to 09/30/2014
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT T HONTRART B GRRE BACE OF PACER

1| 3
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (If applicable)
004 See Block 16C
6. ISSUED BY CODE | cpOD 7. ADMINISTERED BY (If other than ltem 6) CODE ICPOD
(FOR U.S. MAIL ONLY) CPOD
US Environmental Protection Agency US Environmental Protection Agency
26 West Martin Luther King Drive 26 West Martin Luther King Drive
Mail Code: NWD Mail Code: NWD
Cincinnati OH 45268 Cincinnati OH 45268
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) x) 9A. AMENDMENT OF SOLICITATION NO.
TETRA TECH, INC.
10306 EATON PLACE STE 340 9B, DATED (SEEITEM 11)
FAIRFAX VA 220302201
% 10A. MODIFICATION OF CONTRACT/ORDER NO.
EP-C-12-055
0007
10B. DATED (SEE ITEM 13}
CODE  [(b)4) FACILITY CODE 07/22/2013
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
["1The above numbered solicitation is amended as set forth in item 14, The hour and date specified for receipt of Offers {Jis extended,. [_]is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing
Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference
to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14,

_CHECKONE } A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE N THE CONTRACT

ORDER NO. IN ITEM 10A,

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF
X FAR 52.242-17 Government Delay of Work

D. OTHER (Speciy lype of modification and authority)

E. IMPORTANT: Contractor Ois not, [X] is required to sign this document and return 1 copies to the issuing office.

14, DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
DUNS Number: [0)4)

Ohio River Bacteria Total Maximum Daily Load (TMDL) Phase IV Completion

The purpose of this modification is to incorporate a revised performance based payment
schedule due to excusable government delay, see attached schedule.

TOPO: Jean Chruscicki Max Expire Date: 03/31/2016
LIST OF CHANGES:
Reason for Modification : Supplemental Agreement

Continued ...

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Noelle Mills

158. CONTRACTOR/OFFEROR 16C. DATE SIGNED 1t s - . {16C. DATE SIGNED
el
. L SIGHATURE| 03/11/2014
{ e of person d to sign)
NSN 7640-01-152-8070 STANDARD FORM 30 (REV. 10-83)
Previous edition unusable Prescribed by GSA

FAR (48 CFR) 53.243




REFERENCE NO. OF DOCUMENT BEING CONTINUED PAGE . OF
EP-C-12-055/0007/004 2 3
SUPPLIES/SERVICES QUANTITY [UNIT UNIT PRICE AMOUNT
(B) (€) [D) (E) (F)

CONTINUATION SHEET
NAME OF OFFEROR OR CONTRACTOR
TETRA TECH, INC.
ITEM NO.
(8)
|
|

Payment:

RTP Finance Center

US Environmental Protection Agency

RTP-Finance Center

Mail Drop D143-02

109 TW Alexander Drive

Durham NC 27711
Period of Performance: 07/22/2013 to 09/30/2014
All other terms and conditions shall remain
unchanged.
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14 DESCRIPTION OF AMENDMENTIMODIFICATION {Orpanced by UCK secton
[UNS Number: [(0b)4) !

inchiding

subject maller wherg loasible.)

The purpese of this modification is to incorporate & revised performance baged payment

schedule due
the order is
156,144, an

Lo governwent delay.
extended through May 185,
inerease of $56,162.

2015,

$

As a rasult of the delay, the period of pérformance of
and the Firm Fixed Price is revised to

TOPO: Jean Chruscicki Max Expire Date: 03/31/2016

LIST OF CHANGES:

Reason for Modificakbion: Supplemental Agreemnent

4

DHANGES FOR LINE
Continued ...

TEM NUMHER:

Except @5 provided nergin, ol 100ms and condisons of the documant referencea in Rem 9A or 104, as heratolore changad, remaing unchanged.and In ful forew and effect

TEA NAME AND TITLE OF STGHER (Typa or il

George Townsend, Vice President

T6h. NAMIE AMD THLE OF CONTRAGTING OFFIGER (fypa or pant]

Noelle Mills

TRE DAYE SIGNED

8/26/2014

158, CONTRACTORIOFFERDR

TSinatus of person Rufsocied o Kign)

16C. DATE SIBHNE

¥| 21 |

185, UNITED STATE wme%c&;&b

e

SN 7540.04.152.8070
Previouy egition unysabla

STANDARD FORM 30 (REV. 10-83) ©
Preschbed by GSA/
FAR (48 CFR) 53.243




AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1. CONTRACTID CODE PAGE OF PAGES

1| 3
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (If applicable)
005 See Block 16C PR-R5-14-00606
6. ISSUED BY CODE |cpPOD 7. ADMINISTERED BY (/f other than ltem 6) CODE |CPOD
(FOR U.S. MAIL ONLY) CPOD
US Environmental Protection Agency US Envircnmental Protection Agency
26 West Martin Luther King Drive 26 West Martin Luther King Drive
Mail Code: NWD Mail Code: NWD
Cincinnati OH 45268 Cincinnati OH 45268
8. NAME AND ADDRESS OF CONTRACTOQR (No., street, county, State and ZIf* Cade) ) 9A. AMENDMENT OF SOLICITATION NO.
TETRA TECH, INC.
10306 EATON PLACE STE 340 9B. DATED (SEE ITEM 11)
FAIRFAX VA 220302201
x 10A. MODIFICATION OF CONTRACT/ORDER NO.
EP-C-12-055
0007
10B. DATED (SEE ITEM 13)
CODE —|(b)(4) FACILITY CODE 07/22/2013
7. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
[ The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers [Tis extended, (]is not extended.
Qffers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing
ltems 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (¢} By

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER, If by
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference
to the solicitation and this amendment, and is received prior to the opening hour and date spscified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) Net Tnorease: $56,162.00
See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14,

_CHECKONE | A THiS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT
ORDER NO. IN [TEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER 1S MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT 1S ENTERED INTO PURSUANT TO AUTHORITY OF:
X FAR 52.242-17 Government Delay of Work

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor [is not, [X)is required to sign this document and return 1 copies to the issuing office.

14, DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
DUNS Number: |®@

The purpose of this modification is to incorporate a revised performance based payment
schedule due to government delay. As a result of the delay, the period of performance of
the order is extended through May 15, 2015, and the Firm Fixed Price is revised to
$156,144, an increase of $56,162,

TOPO: Jean Chruscicki Max Expire Date: 03/31/2016
LIST OF CHANGES:
Reason for Modification: Supplemental Agreement

CHANGES FOR LINE ITEM NUMBER: il
Continued ...

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in fuil force and effect.

16A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
Noelle Mills
15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 1 - 16C. DATE SIGNED
» , m ELECTRONIC
| ! SIGNATURE| 08/27/2014
(Signature of person authorized to sign)

NSN 7540-01-152-8070 STANDARD FORM 30 (REV. 10-83)
Previous edition unusable Prescribed by GSA

FAR (48 CFR) 53.243




CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED
EP-C-12-055/0007/005

PAGE OF

3

NAME OF OFFEROR OR CONTRACTOR
TETRA TECH, INC.

ITEM NO.
(A)

SUPPLIES/SERVICES
(B)

QUANTITY
()

UNIT
(D)

UNIT PRICE
(E)

AMOUNT
(F)

Total Amount changed
from $99,982.00 to $156,144.00

Obligated Amount for this modification: $56,162.00

Incremental Funded Amount changed from $99,982.00
to $156,144.00

NEW ACCOUNTING CODE ADDED:

Account code:
14-15-B-87FT-202BD4X23-2505-1487TE5002~001
Beginning FiscalYear 14

Ending Fiscal Year 15

Fund (Appropriation) B

Budget Organization 87FT

Program (PRC) 202BD4X23

Budget (BOC) 2505

Job # (Site/Project)

Cost Organization

DCN-LineID 1487TE5002-001

Amount: $56,162,00

Delivery: 365 Days After Award
Delivery Location Code: CPOD

CPOD

US Environmental Protection Agency
26 West Martin Luther King Drive
Mail Code: NWD

Cincinnati OH 45268 USA

Payment:

RTP Finance Center

US Environmental Protection Agency

RTP-Finance Center

Mail Drop D143-02

109 TW Alexander Drive

Durham NC 27711
FOB: Destination
Period of Performance: 07/22/2013 to 05/15/2015
In consideration of the modification agreed to
herein as complete equitable adjustments for the
Contractor's proposal dated July 1, 2014, as
revised via email August 20, 2014, the Contractor
hereby releases the Government from any and all
liability under this contract for further
equitable adjustments attributable to such facts
or cilrcumstances giving rise to the proposal.

NSN 7540-01-152-8067

OPTIONAL FORM 336 (4-86)
Sponsored by GSA
FAR (48 CFR) 63.110



EP-C-12-055, Task Order 7
Payment Schedule

Tt Proposed
Revised
Deliverable Schedule Payment

Task 1A, Preliminary Calibration 2/21/14 S(b)(4)
Task 5. Participation in Workgroup Meeting 7/17/14
Task 1B. Support USACE w/ HEC-RAS Model
Development & Process New CSO Data 9/12/14 S
Task 1C. Refine, Calibrate/Validate Model 10/17/14 9
Task 2. Complete Modeling Results Report 10/31/14
Task 3. TMDL Scenario Modeling Efforts 11/14/14
Task 4. Development of a Draft TMDL 1/30/15 S
Task 5. Participation in Public Meetings 3/27/15 3
Task 6. Development of a Final TMDL 5/15/15




AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

PXGE OF 57’(@'&3 :
1 | 3

T CONTRACT 10 COBE

2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE

006 See Block 16C

4. REQUISITION/PURCHASE REQ. NO. ]5. PROJECT NO. (i 8pplicatie)

6.1SSUED BY CODE | cpOD

(FOR U.S. MAIL ONLY)

US Environmental Protection Agency
26 West Martin Luther King Drive
Mail Code: NWD

Cincinnati OH 45268

7. ADMINISTERED BY (If other than item 6)

CPOD

US Environmental Protection Agency
26 West Martin Luther King Drive
Mail Code: NWD

Cincinnati OH 45268

CODE 1CPOD

8. NAME AND ADDRESS OF CONTRACTOR (No., strest. county, State and ZIP Codle)

TETRA TECH, INC.
10306 EATON PLACE STE 340

() 9A, AMENDMENT OF SOLICITATION NO:
i

98, DATED (SEEITEM 11)

FAIRFAX VA 220302201

% |10A. MODIFICATION OF CONTRACT/ORDER NO.
EP-C-12-055

0007
108, DATED (SEE ITEM 13)
CODE  |(b)(4) FACILITY CODE 07/22/2013
71, THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
{]The above numbaered solicitation is ded as sel forth in ilem 14. The hour and date specified for receipt of Offers [Tlis extended. [Jis notextended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the foflowing methods: {®) 8y completing
items 8 and 15, and retuming copies of the di 1. (b) By acknowladging receipt of this amendment on each copy of the offer submitted; or (c) By
soparate letter or which inciudes a ref e to the solicitation and amendment bers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TQ THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER: if by
virtue of this amendment you desire to change an offer already submifted, such change may be made by telegram or letter, provided each telegram or letter makes reference
1o the solicitation and this amendment, and is received prior o the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (ffreqwrod)

See Schedule

13, THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS, IT MDDIF!ES THE CONTRACT/ORDER NO, AS DESCRIBED IN ITEM 14,

CHECKONE | A 16'?{'8 fk“ﬁ%'% %%%ER 18 ISSUED PURSUANT TO: (Specify auttionty) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

8. THE ABOVE NUMBERED CONTRACT/ORDER I8 MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, efc.} SET FORTH IN [TEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT 18 ENTERED INTO PURSUANT 70 AUTHORITY OF:
X FAR 52.242-17 Government Delay of Work
D. OTHER (Specity lype of modiication and authority)

E. IMPORTANT: [isnot,  [X]is required to sign this documentandreturn _____ 1 copies to the issuing office.
14, DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicttationfcontract subject matter where feasible,)

DUNS Number: |®)4)

The purpose of this modification is to incorporate a revised performance based payment
schedule due to government delay. As a result of the delay, the period of performance of
the order is extended through October 1, 2015.

TOCOR: Jean Chruscicki Max Expire Date: 03/31/2016

LIST OF CHANGES

Reason for Modification : Other Administrative Action

CHANGES FOR LINE ITEM NUMBER: 1

End Date changed from 15-MAY-15 to 31-0CT-15

Contractor

Period of Performance 07/22/2013 to 10/01/2015
Continued

Except as provided herein, all terms and conditions of the document referenced in llem 9A or 10A, as heretofore changed, remains unichanged and in full force and effoct.
T5A. NAME AND TITLE OF SIGNER (Type or prinl) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

George Townsend, Vice President

Courtney Stallworth

16C. DATE SIGNED

5/4[201S

STANDARD FORM 30 (REV, 10-83) .
Prescribed by GSA
FAR (48 CFR) 53.243

158. CONTRACTOR/OFFEROR

Sfurgpe

(Si of person authorized to Sign)

NSN 7540-01-152-8070
Previous edition unusable

15C. DATE SIGNED

5/4/2015




CONTlNUATION SHEET REFERENCE NO. OF DOCUMENT BEING CONTINUED PAGE OF
EP-C-12-055/0007/006 2 [ 3
NAME OF OFFEROR OR CONTRACTOR
TETRA TECH, INC.
ITEM NO. SUPPLIES/SERVICES QUANTITY JUNIT UNIT PRICE AMOUNT
(A) (B) (C) (D) (E) (F)

Payment:

RTP Finance Center

US Environmental Protection Agency

RTP-Finance Center

Mail Drop D143-02

109 TW Alexander Drive

Durham NC 27711
FOB: Destination
Period of Performance: 07/22/2013 to 05/15/2015
In consideration of the modification agreed to
herein as complete equitable adjustments for the
Contractor's proposal dated April 7, 2015, as
revised via email April 17, 2015, the Contractor
hereby releases the Government from any and all
liability under this contract for further
equitable adjustments attributable to such facts
or circumstances giving rise to the proposal.

NSN 7640-01-162-8067

OPTIONAL FORM 336 (4-86)
Sponsored by GSA
FAR (48 CFR) 63.110



EP-C-12-055, Task Order 7
Award: 07/22/2013

Tt Proposed
Revised Cumulative
Deliverable Schedule Percent Percent Payment
Task 1A. Preliminary Calibration 2/21/14 9.6% - 9.6% 4(b)(4)
Task 5. Participation in Workgroup Meeting 7/17/14 3.4% 13.0%
Task 1B. Support USACE w/ HEC-RAS Model
Development & Process New CSO Data 9/12/14 30.0% 43.0% 9
Task 1C. Refine, Calibrate/Validate Model 10/17/14 13.0% 56.0% S
Task 2. Complete Modeling Results Report 10/31/14 5.0% 61.0%
Task 3. TMDL Scenario Modeling Efforts 11/14/14 5.0% 66.0%
Task 4. Development of a Draft TMDL 3/12/15 17.0% 83.0% g
Task 5. Participation in Public Meetings 7/15/15 7.0% 90.0% $
Task 6. Development of a Final TMDL 10/1/15 10.0% 100.0% 9

$156,144.00




PAGE OF PAGES
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT A FONTRAGT IDCaCE ©

|
‘ 1| 3
2. AMENDMENT/MODIFICATIONY NO. 3, EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NG, &, PRQJECT NO. (if applicabls)
007 See Block 16C
8. (SSUED BY CODE [ poD 7. ADMINISTERED BY (If other ther item 6) CODE ICPOD
{(FOR .5, MAIL ONLY) CFPOD
US Environnmental Protection Agency U$ Envircnmental Protection Agency
26 West Martin Luther King Drive 26 West Martin Luther King Drive
| Mail Code: NWD Mail Code: NWD
| Cincinnati OH 45268 Cincinnati OH 45268
8. NAME AND ADDRESS OF CONTRACTOR (No, streat, county, State anc ZIFP Coxto) x) 9A. AMENDMENT OF SOLICITATION NO.

TETRA TECH, INC,

10306 BATON PLACE STE 340 98. DATED (SEE ITEM 17)
FATRFAX VA 220302201

10A. MODIFICATION OF CONTRACT/ORDER NO,
e~055

0007

108. DATED (SEE [TEM 13)
CODE ~|(b)(4) FACILITY CODE 07/22/2013

|
X IEP-C-12

11, THIS TTEM ONLY APPLIES YO AMENOMENTS OF SOLICITATIONS

_.. The above numbered soficitation is amended as set forth in Rem 14. The hour and date specified for receipt of Offers {"Jis extended,  ["is not extended.
Offers must acknowledge receint of this amendment prine to the hour and date specified in the soficitation or as amanded, by one of the following methods: () By complating
ltems 8 and 15, ard returning copies of the: amendment; (b) By acknowledging recaipt of this amandment on each copy of the offer submitted; or (¢} By
separate letler or tolegram which inchides a reference Lo the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT
THE PLACE DESIGNATED FOR THE RECEIPT OF QFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER, by
virue of this amendmant you desire to change an offer already submitted. such change may be made by telegram or letter, provided each telegram or letier makes raférence
to the solicitation and this amandment, and is received prior to the opening hour and date specified.

12, ACCOUNTING AND APPROPRIATION DATA (/f required)
See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14,

e A THIS GHANGE ORDER |5 ISSUED PURSUANT TO: (Spacify autharty) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT
ORDER NO. IN ITEM 10A,

B. THE ABOVE NUMBERED CONTRACT/ORDER 18 MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, ptc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT 18 ENTERED INTO PURSUANT TO AUTHORITY OF:
X FAR 52.242-17 Government Delay of Work

0. OTHER {Specify type of modification and auihoriy)

E. IMPORTANT: Contractor is not, {¥X}is required to sign thig document and return 1 copies to the issuing office.

14, DESCRIPTION OF AMENDMENT/MODIFICATION (Qrganized by UCF saction ¢ ings, including solicitation/contract subject matter whore foasible.)

DUNS Number: [0@)

The purpose of thils modification ls to incorporate a revised performance based payment
schedule due to government delay. As a result of the delay, the period of performance of
the order is extended through March 31, 2016.

TOCOR: Jean Chruscicki Max Expire Date: 03/31/201¢

LEST OF CHANGES:

Reason for Modification: Other Administrative Action

reriod Of Performance kEnd Date changed from 01-0CT-1% to 31-MAR~16

CHANGES FOR LINE ITEM NUMBER: 1
| End Date changed from 01-0CT-15 to 31-MAR-16
1 Continued ...

Except as provided herein, all ilerms and conditions of the document referenced in ltern 94 or 10A, as heretafore changed, rémaing unchanged and in full force and effect,

15A, NAME AND TITLE OF SIGNER (Type or print) 18A, NAME AND TITLE OF CONTRACTING OFFICER (Typo or prinf)
George Townsend, Vice President Noelle Mills
158. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMER 16C, DATE SIGNED
K ke 9/16/2015 A ped 0/ Vi d i /1S
{Signatura of parson authonzed 1 sign) {Signature of Comracting Officar) {
NSN 7840-01-162-8070 STANDARD FORM 30 (REV. ‘0433)
Pravious edition unusable Prascrived by GBA

FAR (48 CFR) 63,243




AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1. RONTEAGT REEODE e b

1| 2
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (If applicable)
007 See Block 16C
6. ISSUED BY CODE {cpPOD 7. ADMINISTERED BY (if other than Item 6) CODE ICPOD
(FOR U.S. MAIL ONLY) CPOD
US Environmental Protection Agency US Environmental Protection Agency
26 West Martin Luther King Drive 26 West Martin Luther King Drive
Mail Code: NWD Mail Code: NWD
Cincinnati OH 45268 Cincinnati OH 45268
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) ) 9A. AMENDMENT OF SOLICITATION NO.
TETRA TECH, INC.
Attn: George Townsend ; 9B. DATED (SEE ITEM 11)
10306 EATON PLACE STE 340
FAIRFAX VA 220302201 x 10A. MODIFICATION OF CONTRACT/ORDER NO.
EP-C-12-055
0007
10B. DATED (SEE ITEM 13)
CODE Ig)(4) FACILITY CODE 07/22/2013
71. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
[ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers [Ois extended, [Jis not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing
Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference
to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule

13, THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14,

_CHECKONE | A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43,103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF
b ¢ FAR 52.242-17 Government Delay of Work

D. OTHER (3pecity type of modification and authority)

E. IMPORTANT: Contractor [Jis not, {X] i8 required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
DUNS Number: |(b)(4

The purpose of this modification is to incorporate a revised performance based payment
schedule due to government delay. As a result of the delay, the period of performance of
the order is extended through March 31, 2016.

TOCOR: Jean Chruscicki Max Expire Date: 03/31/2016

LIST OF CHANGES:

Reason for Modification: Other Administrative Action

Period Of Performance End Date changed from 01-OCT-15 to 31-MAR-16

CHANGES FOR LINE ITEM NUMBER: 1
End Date changed from 01-OCT-15 to 31-MAR-16
Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
Noelle Mills
16B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED
Moelll 1100 gt
BIONNATURE | 09/16/2015
(Signature of person authorized to sign) (Signature of Contracting Officer)

NSN 7540-01-152-8070 STANDARD FORM 30 (REV. 10-83)
Previous edition unusable Prescribed by GSA

FAR (48 CFR) 53.243




CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED
EP-C-12-055/0007/007

PAGE OF

2

NAME OF OFFEROR OR CONTRACTOR
TETRA TECH, INC.

ITEM NO.
(A)

SUPPLIES/SERVICES
(B)

QUANTITY
(C)

UNIT
(D)

UNIT PRICE
(E)

AMOUNT
(F)

Delivery: 03/16/2016

Delivery Location Code: CPOD

CPOD

US Environmental Protection Agency
26 West Martin Luther King Drive
Mail Code: NWD

Cincinnati OH 45268 USA

Payment:

RTP Finance Center

US Environmental Protection Agency

RTP~Finance Center

Mail Drop D143-02

109 TW Alexander Drive

Durham NC 27711
FOB: Destination
Period of Performance: 07/22/2013 to 03/31/2016
In consideration of the modification agreed to
herein as complete equitable adjustments for the
Contractor's email dated August 19, 2015, the
Contractor hereby releases the Government from
any and all liability under this contract for
further equitable adjustments attributable to
such facts or circumstances giving rise to the
proposal.

NSN 7540-01-152-8067

OPTIONAL FORM 336 (4-86)
Sponsored by GSA
FAR (48 CFR) §3.110




1. CONTRACT ID CODE PAGE OF PAGES

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT i I 4

2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. {If applicable)
008 See Block 16C
6. ISSUED BY CODE {CcpPOD 7. ADMINISTERED BY (If other than item 6) CODE |CPOD
(FOR U.S. MAIL ONLY) CPOD
US Environmental Protection Agency US Environmental Protection Agency
26 West Martin Luther King Drive 26 West Martin Luther King Dtrive
Mail Code: NWD Mail Code: NWD
Cincinnati OH 45268 Cincinnati OH 45268
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) ) 9A. AMENDMENT OF SOLICITATION NO.
TETRA TECH, INC.
Attn: George Townsend 9B. DATED (SEE ITEM 11)
10306 EATON PLACE STE 340
ERTEHE Sy maioECh L x 10A. MODIFICATION OF CONTRACT/ORDER NO.
EP-C-12-055
0007
10B. DATED (SEE ITEM 13)
CODE I?XM IFAmUTYCODE 07/22/2013
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
[ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers [is extended. [is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended , by one of the following methods: (a) By completing
Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted ; or (c) By

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER If by
virtue of this amendment you desire to change an offer already submitted , such change may be made by telegram or letter, provided each telegram or letter makes
reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14,

CHECKONE | A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT
ORDER NO. IN ITEM 10A

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPFLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X FAR 52.242-17 Government Delay of Work

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor [Cis not. {X] is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
DUNS Number: . |b)@4)

TOCOR: Jean Chruscicki Max Expire Date: 09/30/2016
LIST OF CHANGES: Reason for Modification : Other Administrative Action

This modification is issued to incorporate the following contractual changes:

1. To incorporate a revised performance based payment schedule due to government delay.
As a result of the delay, the period of performance of the task order is extended through
September 30, 2016.

2. All other terms and conditions remain unchanged.

Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
Noelle Mills
15B. CONTRACTOR/OFFEROR 156C. DATE SIGNED 16B. UNITED STATES OF AMERICA . | 16C. DATE SIGNED
(Sig of person ized to sign) : (Signature of Contracting Officer)
NEN 7540-01-152-8070 STANDARD FORM 30 (REV, 10-83)
Previous edition unusable ) Prescribed by GSA

FAR (48 CFR) 53.243




CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED
EP-C~12-055/0007/008

PAGE OF

2

NAME OF OFFERQR OR CONTRACTOR
TETRA TECH, INC.

ITEM NO
(A)

SUPPLIES/SERVICES
(B)

QUANTITY
(C)

UNIT
(D)

UNIT PRICE
(E)

AMOUNT
(F)

CHANGES FOR LINE ITEM NUMBER: 1
End Date changed from 31-MAR-16 to 30-SEP-16

CHANGES FOR DELIVERY LOCATION: CPOD
Delivery Date changed from 03/16/2016 to
09/30/2016

In consideration of the modification agreed to
herein as complete equitable adjustments for the
Contractor's email dated January 26, 2016, the
contractor hereby releases the Government from
any and all liability under this contract for
further equitable adjustments attributable to
such facts or circumstances giving rise to the
proposal.

Delivery: 09/30/2016

Delivery Location Code: CPOD

CPOD

US Environmental Protection Agency

26 West Martin Luther King Drive

Mail Code: NWD -

Cincinnati OH 45268 USA

Payment:
RTP Finance Center
US Environmental Protection Agency
RTP-Finance Center
Mail Drop D143-02
109 TW Alexander Drive
Durham NC 27711
FOB: Destination
Period of Performance: 07/22/2013 to 09/30/2016

N8N 7640-01-152-8067

OPTIONAL FORM 338 (4-86)
Sponsored by GSA
FAR (48 CFR) 63.110




AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT & EERTIEET SalE PASIE, T e

1| 3
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4, REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (if applicable)
008 See Block 16C
6. ISSUED BY CODE CPOD 7. ADMINISTERED BY (/f other than ltem 6) CODE ICPOD
(FOR U.S. MAIL ONLY) CPOD
US Environmental Protection Agency US Environmental Protection Agency
26 West Martin Luther King Drive 26 West Martin Luther King Drive
Mail Code: NWD Mail Code: NWD
Cincinnati OH 45268 Cincinnati OH 45268
8. NAME AND ADDRESS OF CONTRACTOR (Na., street, county, State and ZiP Code) ) 9A. AMENDMENT OF SOLICITATION NO.
TETRA TECH, INC.
Attn: George Townsend 9B. DATED (SEE ITEM 11)
10306 EATON PLACE STE 340
FAIRFAX VA 22 3022 1
FALRERR. Wb 220602201 x [19A. MODIFICATION OF CONTRACT/ORDER NO.
EP-C=12-055
0007
10B. DATED (SEE ITEM 13}
CODE |(b)4) |FACILITY CODE 07/22/2013
11, THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
[ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers [is extended. [Jis not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended , by one of the following mathods: (a) By complsting
tems 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted ; or (¢} By

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER  If by
virtue of this amendment you desire to change an offer already submitted , such change may be made by telegram or letter, provided each telegram or letter makes
raference 1o the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (/f required)
See Schedule

13, THIS {TEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO, AS DESCRIBED IN ITEM 14,

_CHECKONE | A  THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT
ORDER NO. iNITEM 10A,

\

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
b4 FAR 52.242-17 Government Delay of Work

D. OTHER (Specify type of madification and authority)

E. IMPORTANT: Contractor ["is not. [X]is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
DUNS Number: |

TOCOR: Jean Chruscicki Max Expire Date: 09/30/2016
LIST OF CHANGES: Reason for Modification : Other Administrative Action

This modification is issued to incorporate the following contractual changes:
1. To incorporate a revised performance based payment schedule due to government delay.

As a result of the delay, the period of performance of the task order is extended through
September 30, 2016,

2. All other terms and conditions remain unchanged.

Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A, NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
George Townsend, Vice President Noelle Mills
158. CONTRACTOR/OFFEROR 16C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED
[ erte Trmainer Yl 1hLs
2/5/2016 800 Sl 2/8/2016
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 STANDARD FORM 30 (REV. 10-83)
Previous edition unusable Prescribed by GSA

FAR (48 CFR) 53.243




CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED
EP-C-12-055/0007/008

PAGE OF

NAME OF OFFEROR OR CONTRACTOR
TETRA TECH, INC,.

ITEM NO.
(A)

SUPPLIES/SERVICES
(B)

QUANTITY
(C)

UNIT
(D)

UNIT PRICE
(E)

AMOUNT
(EF)

CHANGES FOR LINE ITEM NUMBER: 1
End Date changed from 31-MAR-~16 to 30~SEP~16

CHANGES FOR DELIVERY LOCATION: CPOD
Delivery Date changed from 03/16/2016 to
09/30/2016

In consideration of the modification agreed to
herein as complete equitable adjustments for the
Contractor's email dated January 26, 2016, the
contractor hereby releases the Government from
any and all liability under this contract for
further equitable adjustments attributable to
such facts or circumstances giving rise to the
proposal.

Delivery: 09/30/2016

Delivery Location Code: CPOD

CPOD

US Environmental Protection Agency

26 West Martin Luther King Drive

Mail Code: NWD

Cincinnati OH 45268 USA

Payment :
RTP - Finance Center
US Environmental Protection Agency
RTP-Finance Center
Mail Drop D143-02
109 TW Alexander Drive
Durham NC 27711
FOB: Destination
Period of Performance: 07/22/2013 to 09/30/2016

NSN 7540-01-152-8067

OPTIONAL FORM 336 (4-86)
Sponsorad by GSA
FAR (48 CFR) 63.110



Payment Schedule:

Contract EP-C-2-055
Task Order 0007
Modification 08

Deliverable

Revised
Schedule
1/28/2016 Payment

Task 1A, Preliminary Calibration

b)(4
Done $( )4)

Task 5. Participation in Workgroup Meeting

Done N

Task 1B. Support USACE w/ HEC-RAS Model
Development & Process New CSO Data

Done S

Task 1C. Refine, Calibrate/Validate Model

Done S

Task 2. Complete Modeling Results Report

Done d

Task 3. TMDL Scenario Modeling Efforts

Done §

Task 4. Development of a Draft TMDL

Done 9

Task 4a. Development of Public Notice Review TMDL
Report

Done |

Task 5a. Participation in Public Meetings

Done \

Task 5b. Public Notice Meetings, ORSANCO Site
Posting and Comment Inclusion in TMDL

8/1/16 ]

Task 6. Development of a Final TMDL

9/1/16 !

Task 6. Furnish all Deliverables

9/30/16

$156,144.00






